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PRESENT: Gene Miles, City of Long Beach

Don Zuern, City of Long Beach

Rick Gray, City of Long Beach

Casey Danforth, Rotschy, Inc.

Darin Kysar, Rotschy, Inc.

Dan Naughton, PACE Engineers, Inc.
Dave Wiebe, PACE Engineers, Inc.

1. COMMENTS ON PREVIOUS MEETING:

e As a continuation of last week’s discussion, the outfall for the pond drains is a critical permit issue. Minor
changes may be made to fit the terrain in the creek bottom, but the intent of the design must be met in
order to meet permit requirements. Discharge piping can be placed in the same trench, and minor
changes to the soakage discharge detail can be made, providing that the same square footage of area is
maintained.

e The Cornforth directive was discussed. A written directive addressing the compaction methodology is
being completed by Cornforth. Cornforth is awaiting Carlson Testing reports prior to completion.

2. SCHEDULE:
e Casey did not prepare an up-dated schedule for the meeting. He stated that the project is on schedule as
of this past week.

3. SUBMITTALS:
e No discussion.

4 RFI'S:
e No discussion.

5. PROPOSED CHANGE ORDERS:
e No discussion.

6. CONSTRUCTION ISSUES:

e Chemical storage inside the WTP was discussed. As containment of stored chemicals is an issue, Rick
Gray is looking into a containment unit that wall hold four barrels of chemicals, and supplied at no cost
from the City’s supplier. We may need to make minor adjustments to the EFM/CIP housekeeping pad for
this purpose. Rick will keep us informed.

e The potable water feed was discussed. Because of cross-contamination issues, a separate feed will be
required to supply the chemical supply functions and the office, laboratory, and restroom. Dan will have
Cundiff Engineers evaluate necessary pipe sizes for each system.

Coating of the EFM/CIP vault is required, using the same bitu-mastic material used on the clear-well.

e Rick Gray asked about using hot water from the EFM/CIP tank for mixing soda ash. Dan will check this out
to see if additional use would create a problem for the EFM/CIP function. A valve could be installed on the
hot water tank for this purpose.

e Rick Gray needs to determine what kind of tubing should be used between the chlorine dioxide generator
and the new static mixer. It was determined that a 2" PVC schedule 40 carrier pipe would be appropriate
utilizing long sweep bends as required. Rick will research the tubing required.

e There was a discussion about using the existing reservoir level sensors for the new WTP controls. It was
determined that the existing Hydro-ranger units were not compatible with the units approved during the
submittal process.

e The water from the clearwell was used to fill the EFM/CIP vault. Dan requested that the clearwell be re-
filled before backfill work is started around the EFM/CIP vault and the remainder of the clearwell.
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e The use of metal frames around the CMU block at the rolling door openings was discussed. It was
determined that because of the 14’ width of the doors, they would not be needed.

e The vent stack detail shown on sheet A10 was discussed by Casey. It was decided that this detail would
create additional leak potential when compared with a standard “Deck-Tight” seal. It was agreed to use the
standard method.

7. CONTRACTOR CONCERNS:
e No discussion.

8. ENGINEER / CITY CONCERNS:
e No discussion.

9. Q&A:
e No discussion.
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